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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 593 Date: 07-Jun-2012 Thursday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 3

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Mostly sunny w/moderate winds in the afternoon

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Attended weekly SAS Safety Tailgate and staff meetings at 8:00am in the Burma Office.

- Assisted Gary Lai, Dave McClary, and Jody McCoy with surveying advice and equipment for the level
after the SAS Safety meeting.

- Continued to became familiar with the Trimble S8 total station and TSC3 data collector using existing
SFOBB east span control points. The survey done today included control points 5102 and 5091 which are
located near the Toll Plaza tunnel entrance and Caltrans Toll Maintenance buildings near Burma Road.
The point occupied for the entire survey was 5091 where the intent was to become familiar with the
reflectorless feature of the total station.

- Began to pre-plan for surveying the following items:

1.) E2 Shear Keys and Bearings
2.) Hinge K W-Line formwork
3.) Top dead center of the South Mainspan cable prior to swing-out
4.) Load Transfer

- Worked on troubleshooting the cellular network connection of the Topcon GRS-1 GPS equipment with
ESC technician Alcira Caceres. The connection was working before it was sent into Engineering Supply
Company (ESC) in Concord for servicing, new software updates, and routine maintenance. Despite many
attempts to connect the GPS unit to both the networks nothing worked.
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Load transfer brackets mobilized on the OBG deck. Formwork being assebled on the ground for the Hinge K W-Line
closure section.

South Mainspan catwalk tie-up operation seen near the east end
anchorages.

Suspenders installed over the cable bands on the sidespans were
completed this week.
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